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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period April 30 – May 6, 2021. 
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   

The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 
SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period April 30 – May 6, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0 

Comments:  Nothing of importance to report. 

COMMUNITY LIAISON
• Notification sent to Mr. Sherwood for BIA #55 road closure June 07 thru Nov. 5th, 2021
• STOI Council visit. Date set as May 11, 10:00 a.m. to 12: p.m. 5 council and 1 TERO compliance officer
• Infectious Disease Plan updated and sent to STOI for approval.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS 
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 28 April5 May 2021 at 10:00; 

• EPA
• Spokane Tribe of Indians
• Jacobs
• Army Corps of Engineers (USACE)
• Dawn Mining Company (DMC)/Newmont
• AJAX
• Stantec

Meeting Action Items: 
• None.

PROJECT: Midnite Mine Remediation REPORT NO:      2021-06 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
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EPA Plan/Document Approvals: 
• There were no plan/document approvals this time period. 

 
Regulatory Site Visit(s): 

• Mark Fillius, USACE, was on Site on 3-6 May.   
 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of April 30 – May 6, 2021, the following activities were conducted:  

• Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile. Newmont placed these materials along 
the outside perimeter of the Pit 4 Waste Containment Area (WCA). 

• Newmont extended the Pit 4 Vertical Dewatering Risers. 
• Newmont removed wood chips from the Southwest Topsoil Stockpile in accordance with RFI 2021-03 and 

established radiological control station at the topsoil pile. 
• SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 

to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these 
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 
2021). Estimated quantities of materials produced are presented in Table 1. 

• Collection of Quality Control samples from the crushing and screening operation continued with a sample 
of Drain Gravel submitted to Budinger and Associates for gradation analysis. Gradations from samples 
collected last week conform with project specifications. 

• Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 7 May. SLV shut down the crushing operation during the observation to make repairs to 
dust control spray bars. 

• Northwest Linings completed liner repair activities in the east cell of the South Pond.  Representatives 
from CQC, CQA and Vikek Environmental observed liner repair activities.   

• Newmont pumped water from the west cell to the east cell of the South Pond and began removing 
sediments from the west cell.  There are no leaks in the east cell primary liner to a water depth of 14 feet. 

• Hi-Tech Rockfall continued installing rockfall drapery mesh on the east side of the Pit 3 access road. 
• Stantec performed South Pond Embankment Stability inspection on 6 May. The embankment remains 

stable and movement monitoring points remain within tolerance. 
 
 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date Annual 
% 

Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 
SWRP 32,278 52,612 163% 132,674 212,884 160% 28% 

HSWRP 1,889 224 12% 10,401 2,632 25% 4% 
Pit 4 
Overburden 4,651 26,152 562% 27,907 68,964 247% 21% 

Total 38,818 78,988 203% 170,982 284,480 166% 25% 
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Material 

Reporting Period Year-to-date Annual 
% 

Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Aggregate Production 
Drain Gravel 8,500 4,647 55% 51,000 19,650 39% 7% 

Liner Bedding 0 567 -- 8,610 1,296 15% 14% 
Geomembrane 
Bedding 8,500 4,710 55% 51,000 20,362 40% 5% 

Total 8,500 4,647 55% 51,000 19,650 39% 7% 
1 - Truck load assumed to be 27 yd3 

 

Stormwater Pollution Prevention Plan (SWPPP) 

• Stantec performed post storm event and weekly SWPPP inspection on 5 May.  No new BMPs or 
maintenance activities identified. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• Monthly SPCC inspection performed on 30 Apr.  No deficiencies identified. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• ChemGrout grout mixer and pump 

The following equipment was demobilized from the Site during this reporting period. 
• None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• Rockfall protection netting and anchor posts. 

CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
Seven dust monitors operated on site at the locations and for the time intervals listed in Table 1 below.  There 
was one exceedance of the TSP action level during this time-period.  On Tuesday evening (5/4/2021), sampler 
ES-7 alarmed and was turned off for an approximate 3-hour time period.  The cause of the alarm was determined 
to be smoke from a local prescribed burn.  The burn area was located to the south of the mine site.  Once the 
smoke dissipated, the sampler was turned back on for the remainder of site’s night shift operations. 
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Table 2 - TSP Dust Monitoring Locations during reporting period April 30 – May 6, 2021  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 03/23/21 D/N   D/N D/N D/N D/N 
ES-4 (roving) Northeast Side of the SCSA 04/16/21 D/N   D/N D/N D/N D/N 
ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 D/N   D/N D/N D/N D/N 

ES-6 (roving) East of HSWRP above High Road  03/23/21 D/N   D/N D/N D/N D/N 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 D/N   D/N D/E D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) – No Operation 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

None   
Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
3/19/2021 TBD – Contingent on 

Newmont’s Response 
to Comments 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

NNC 2020-01 
11/5/2020 

South Pond Emergency Spillway Grout 
  
Grout Placement Scheduled for 5/12/2021 

Close-out TBD NNC 2020-01 Close-
out Pending 
Completion of the 
Supplemental GCS at 
GCS-04 

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

2021-01 Electrofusion of HDPE Pipe Joints 4/24/2021 CQA Acceptance 
4/29/2021 
EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
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01018-43 
 

Total Station Calibration 4/22/2021 CQA Acceptance 
4/26/2021 
EPA - TBD 

 02273-03 South Pond Emergency Spillway – Grout 
Design 

4/28/2021 CQA Acceptance 
5/5/2021 

EPA Acceptance 
5/5/2021 

 
 02594-13 HDPE Pipe (Pit 3 Dewatering System) 5/4/2021 CQA Acceptance 

5/5/2021 
EPA Acceptance  

TBD 

Other Items 
Item Title Comments 

Review of 
Halme 
Construction  
Submittals 
 

Effluent Pipeline Submittals 
1. HC-02160-01.0 A-Jacks for Bank Stabilization 4/26/2021 
2. HC-01575-01.1 Draft SPCC 4/26/2021 
3. HC-02567-01.1 Contech Corrugated Culverts with Variance 

Memo (48”) 4/26/2021 
4. HC-02274-01.1 Geotextiles 4/27/2021 
5. HC-01570-01.1 HCI Proposed Addendum to SWPPP 

4/27/2021 
6. HC-02140-01.3 Proposed Dewatering Plan 5/6/2021 
7. HC-01551-01Traffic Control Plan 4/28/2021 
8. HC-01585-01.1 Equipment List with Tier Levels 5/5/2021 
9. HC-01018-01.2 Survey Equipment Specification 5/5/2021 

 

CQA – TBD 
EPA - TBD 

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
None 
Initial Phase Inspections 
High-Tech Rockfall (Rockfall Protection) – Received: 

• Material Certifications 
• Calibration Records for Testing Machine 

Follow-up Phase and Ongoing Inspections 
• Ongoing South Pond Liner Leak Investigation – East Cell inspections with respect to extrusion-welded 

patches/caps and visual/vacuum box testing in the East Cell. 
• Intermittent Checks on Mine Waste Placement in Pit 4 – Only low activity/low reactivity material from the 

SWRP and Upper Overburden Pile was placed (5/4 through 5/6/2021). 
Completion Inspections 

• 4/30/2021 Partial Completion Inspection - East Cell pond liner from pond bottom up to the top of the 
divider berm/East Cell waterline.  NWL, CQC/Vikek and CQA approval.  Approval relayed to the Newmont 
Mine Superintendent who then began the transfer of water from the West Cell to the East Cell of the 
pond. Patching for the upper slopes of the pond scheduled to continue through the end of the week 
(5/7/2021).  
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THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 
Andrew Liffring, P.E. 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Installing new section on Pit 4 Vertical Dewatering Riser. 
 

 
Figure 2 – Backfilling around Pit 4 Vertical Dewatering Risers following installation of new riser sections. 
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Figure 3 – Excavating and hauling material from Pit 4 Overburden Upper. 
 

 
Figure 4 – View of Pit 4 looking South from the Pit 4 Overlook (photo taken 3 May). 
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Figure 5 – Cleaning the liner in the West cell of the South Pond (looking East). 
 

 
Figure 6 – Hi-Tech Rockfall grouting anchors for the wire mesh drapery system – east side entrance to Pit 3 
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Figure 7 – Northwest Linings testing extrusion welds with a vacuum box 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 144d 29-Mar-21 A 29-Apr-22

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit#4 144d 40% 29-Mar-21 A 29-Apr-22

18. Comple18. Complete Repair of South Pond 20d 09-Apr-21 A 04-Jun-21

18-1030 Install South Pond Piezometer 10d 0% 17-May-21 28-May-21

18-1040 Support South Pond Pumping Station construction  Commision South Pon 20d 5% 23-Apr-21 A 04-Jun-21

18-1080 Repair leaks in the East Cell of the South Pond 1d 80% 21-Apr-21 A 07-May-21

18-1090 Pump water from West Cell into the East Cell 3d 80% 30-Apr-21 A 11-May-21

18-1100 Repair Leaks in the West Cell 4d 0% 12-May-21 17-May-21

18-1140 Construct Grade Control Structure #4a 4d 90% 09-Apr-21 A 12-May-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 160d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 155d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 155d 5% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 160d 5% 29-Mar-21 A 23-May-22

26. Constr26. Construct the new WTP and Pipeline for discharge 20d 10-May-21 07-Jun-21

26-1260 Haul Topsoil from Southwest Topsoil Stockpile to the New Topsoil 
Stockpile

20d 0% 10-May-21 07-Jun-21

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner system 156d 29-Mar-21 A 17-May-22

27-1000 Produce Drain Gravel for Pit 3 156d 7% 29-Mar-21 A 17-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 156d 7% 29-Mar-21 A 17-May-22

27-1060 Produce Liner Bedding for Pit 3 15d 14% 28-Apr-21 A 27-May-21

27-1070 Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 15d 14% 28-Apr-21 A 27-May-21

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of underdrain r 46d 03-May-21 A 13-Jul-21

28-1250 Install rock fall protection 46d 10% 03-May-21 A 13-Jul-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
May 02 May 09 May 16 May 23

Midnite Mine RAWP - Three Week Look Ahead Data Date: 07-May-21     
Print Date: 07-May-21    
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